
STATE OF CALIFORNIA--BUSINESS,TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-027849

Address: 333 Burma Road Date Inspected: 25-Jun-2012
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1730
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: As noted below. CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Tower Component

Summary of Items Observed:
  Quality Assurance Inspector (QA) William Clifford was at the American Bridge/Fluor (ABF) job site at Yerba 
Buena Island in California between the times noted above in order to monitor Quality Control functions and the in 
process work being performed by ABF personnel.  The following items were observed:

Electroslag Weld Excavation
  At approximately 10:00am this QA had a meeting in the Tower ESW work area at the 9m elevation.  Those in 
attendance were Mazen Wabeh, Bill Casey, Don Rager, Dave McQuaid, Mohammad Awal, Jim Bowers, Aaron 
Prchlik, Robert Mertz, and Leonard Cross. 
   In this meeting the attendees observed the excavation of QCUT rejectable indications as well as suspected 
transverse indications.  
  At approximately 15mm in depth longitudinal indications were observed.  These indications were discovered 
both visually and through the Magnetic Particle Testing (MT) process.  
  The excavation was continued using a combination of carbon arc gouging and mechanical grinding.  Several 
longitudinal and transverse indications were observed at varying lengths throughout.  
  Excavation was stopped at approximately 40mm in depth.  Indications could still be observed at that time.
  Please see photographs attached to this report for examples of indications observed

  QC MT and data recording was performed by Bernard Docena and Jesse Cyabyab..

  Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.
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Summary of Conversations:
Conversations were relevant to testing performed and indications discovered during excavation.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact SMR Nina Choy (510) 385-5910, who represents the Office of Structural Materials 
for your project. 
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Inspected By: Clifford,William Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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